

						Day	20	21	23	24	
						Month	07	07	07	07	
						Year	24	24	24	24	
						Status	S1	S1	S1	S1	

Document Title		Document Number			Type	Scale	Size	Rev	Dated Issue Revisions					
Testing & Commissioning, A64, etc.														
Residual Risks Schedule		03870-MXF-XX-XX-SH-J-00000			WD	nts	A3	1	1			1		

Builders Work in Connection PM_40_40_10											
Builder's Work Schedule	03870-MXF-XX-XX-SH-J-20004	WD	nts	A3	2		2	2			

Distribution

Architect - WeDesignStuff	cde	cde	cde	cde	
Client - WeBuyStuff	cde	cde	cde	cde	
QS - WePriceStuff	cde	cde	cde	cde	
Structures - WeMakeThingsStandUp	cde	cde	cde	cde	

MAX FORDHAM

CAMBRIDGE OFFICE
T. +44 (0) 1223 240 155

project name Enter Project Name Here			client Enter Client Name Here	document description Issue History: Part 2 of 2
revision -	status code S2	status description Information		
job no. 3870	project leader PL	issue date 24/07/2024		project code - orig. - volume - level - infotype - role - number 03870 - MXF - XX - XX - IS - J - 00002